

WESTERN REFRIGERATION PVT. LTD.

Closure Summary

Product: WRL Portal

Version: 1.0 draft

Date: 2026-09-02

Production: <https://wrl-dashboard.vercel.app>

Internal — Handover Documentation

One-page handover for email-out

Product

Item	Value
Name	WRL Portal (login screen: WRL Dashboard)
Purpose	Reporting, audits, mail digests, and admin on CRM service-call data
Production	https://wrl-dashboard.vercel.app
Source	https://github.com/Vishun-Projects/wrl-dashboard (main)

What was delivered

- **Reports:** MIS (register, summary, accounts, BD-MIS, deployment), distribution, ARCP, serial/location/warranty audits, cancelled calls, Athena reconciliation
- **Mail & alerts:** MIS digests, major-repair alerts, cancelled-call digests, subcontractor stock reconciliation
- **Administration:** Users, roles/RBAC, read-model sync status, service-call activity, performance insights
- **Documentation:** Business (BRD, scope), functional (FMS, admin guide), technical (architecture, API), live RBAC matrix, ops runbooks

Where to start

Open [DOCUMENT_INDEX.md](#) for the full table of contents and audience guide.

For company email / SharePoint: use `07-Company-Share/` — PDF and Word files, diagram PNGs, RBAC Excel, and `WRL_Portal_Handover_CompanyShare.zip` . See `07-Company-Share/DELIVERY_GUIDE.md` .

Open items (human sign-off)

Item	Owner	Status
VPS <code>.env</code> verification on production host	Ops / IT	See <code>05-Operations/VPS_ENV_VERIFICATION_CHECKLIST.md</code>
Formal acceptance	Rakesh / VP	Sign-off block in <code>06-Delivery/DELIVERY_STATEMENT.md</code>
Postgres backup procedure	Ops	Not documented in repo — ops to define

Known limitations (summary)

See [05-Operations/KNOWN_ISSUES_AND_LIMITATIONS.md](#) for the full list. Highlights:

- Read-model ~3 min behind CRM; call drawer is live
- Single-node VPS Postgres (no HA)
- Admin user guide is text-only (no screenshots)

Related

- [DELIVERY_STATEMENT.md](#) — deliverables + sign-off request
- [SYSTEM_VERIFICATION.md](#) — live portal facts