

WESTERN REFRIGERATION PVT. LTD.

Delivery Statement

Product: WRL Portal

Version: 1.0 draft

Date: 2026-09-02

Production: <https://wrl-dashboard.vercel.app>

Internal — Handover Documentation

WRL Portal — Delivery Statement | 1.0 draft | 2026-09-02

Generated: 2026-09-02T05:51:55Z · **Production:** <https://wrl-dashboard.vercel.app>

Delivered scope

Area	Delivered capability
Reporting	MIS (Summary, Register, Accounts, BD-MIS, Deployment, Client Import), Call Distribution, ARCP, Serial/Location/Warranty audits, Cancelled Calls, Athena reconciliation
Mail & alerts	MIS digests, major-repair alerts, cancelled-call digests, subcontractor stock reconciliation
Administration	Users, roles/RBAC, Mail & Alerts hub, read-model sync, service-call activity, performance insights, security audit log
Platform	Supabase auth, office-scoped data, Vercel app + VPS workers
Documentation	Handover pack (BRD, FMS, Architecture, API ref, live RBAC matrix, ops runbooks)

Production facts (export snapshot)

Item	Value
Portal URL	https://wrl-dashboard.vercel.app
Active users	16
Configured roles	6
Roles in use	BM - Serial Audit (6), Branch Manager (1), HOD (5), View Summary (4)
API routes	78
Git revision	4cd6dee

Suggested email to request sign-off

To: Rakesh, VP **Cc:** Sunil, delivery team **Subject:** WRL Portal — handover documentation and acceptance request

Dear Rakesh,

Please find attached the **WRL Portal** handover pack for Western Refrigeration.

Item	Detail
Production	https://wrl-dashboard.vercel.app
Active users	16 across 4 roles
Scope	MIS reporting, audit registers, mail digests, subcontractor reconciliation, user/role admin
Documentation	07-Company-Share/ (PDF + Word + RBAC Excel)

Attached / linked:

1. Closure summary + BRD + Scope summary
2. Functional module spec + Admin user guide + Architecture diagrams (PDF)
3. Known issues and limitations + ops runbooks
4. RBAC matrix (Excel) — 6 roles, live from production DB

Ops verification: VPS environment checklist should be completed on the production host before final sign-off.

We request confirmation that the delivered scope is accepted, or a list of outstanding items with owners and dates.

Regards, *[Delivery team]*

Sign-off (complete when received)

Field	Value
From	
Date	
Accepted	☐ Yes ☐ Yes with conditions ☐ No

Conditions / follow-ups:

#	Item	Owner	Due
1			

Related

- [SYSTEM VERIFICATION.md](#)
- [CLOSURE SUMMARY.md](#)
- [BRD WRL Portal.md](#)